Rpt-ID: RCPESPRJ Georgia Date: (2/06/2014

User: krender Department of Transportation Page 1 of 4
Estimate Summary By Project

Contract ID: B14338-12-000-0 Estimate Number: 0014 Pay Period: 10/01/2013
to 01/31/2014

Contract Location: Time Allowed: 465  Days
7.708 MILES OF ADVANCED TRAFFIC MANAGEMENT SYSTE Elapsed Calender Days: 464  Days
Percent Time: 99.78
District: 1 Area: 01
Contractor:

WORLD FIBER TECHNOLOGIES, INC. Date Let: 06/22/2012
4070 NINE MCFARLAND DR. Date Awarded: 07/06/2012
Date Contract Executed: 08/02/2012
Date Notice to Proceed: 08/06/2012
ALPHARETTA GA 30004-3385 Date Work Began: 08/13/2012
Phone: Date Time Stopped: 11/12/2013
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/13/2013

Surety Co: INTERNATIONAL FIDELITY INSURANCE CO.

Current Contract Amount $1,657,595.43 Counties:
Original Contract Amount $1,649,208.30 Forsyth
Funds Available $95,272.46
Percent Complete 93.93%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0010291.01000 $1,657,595.43 $1,649,208.30 $95,272.46  94.25% $5,346.78

Chief Engineer
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10/01/2013
to 01/31/2014

Project Number:

Federal State Project Number:

0010291.01000

0010291

SR 400 - 7.708 MI INSTALLATION OF ATMS/ITS SY¢

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$1,245,630.87

Prev to Date
$1,235,636.83

$311,407.71 $308,909.20
$1,557,038.58 $1,544,546.03
$5,531.39 $12,677.16
$1,562,569.97 $1,557,223.19
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
($247.00) ($247.00)

$1,562,322.97

$1,556,976.19

Total Payable:

This Estimate

$9,994.04
$2,498.51
$12,492.55
($7,145.77)
$5,346.78
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$5,346.78
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Contract ID: B14338-12-000-0 Estimate Number: 0014 Pay Period: 10/01/2013
to 01/31/2014
Project Number 0010291.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .992
16212.660 .008
1.000 $129.70 $16,212.66
0010291
0015 163-0240 MULCH TN 9.000 14.186
393.810 .000
14.186 $.00 $5,586.59
0030 615-1200 DIRECTIONAL BORE - LF 125.000 181.000
4.500 .000
181.000 $.00 $814.50
3IN
0075 647-2170 PULL BOX, PB-7 EA 102.000 88.000
1531.360 .000
88.000 $.00 $134,759.68
0090 682-6222 CONDUIT, NONMETL, TP 2, 2 IN LF 130.000 176.000
6.100 .000
176.000 $.00 $1,073.60
0105 682-7062 CONDUIT DUCT BANK, TYPE 3 LF 72,778.000 74,156.000
7.130 254.000
74,410.000 $1,811.02 $530,543.30
0110 700-6910 PERMANENT GRASSING AC 1.000 3.043
450.070 .000
3.043 $.00 $1,369.56
0140 935-1118 OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE T LF 85,011.000 84,169.000
4 FIBER 2.720 254.000
84,423.000 $690.88 $229,630.56
0145 935-1512 OUTSIDE PLANT FIBER OPTIC CABLE, DROP, S| LF 975.000 1,582.000
1.220 .000
1,582.000 $.00 $1,930.04



Rpt-ID: RCPESPRJ

Georgia

Date: 02/06/2014

User: krender Department of Transportation Page 4 of 4
Estimate Summary By Project
Contract ID: B14338-12-000-0 Estimate Number: 0014 Pay Period: 10/01/2013
to 01/31/2014
Project Number 0010291.01000
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0165 935-3108 FIBER OPTIC CLOSURE, UNDERGROUND, 144 F EA 18.000 16.000
785.350 .800
16.800 $628.28 $13,193.88
0185 935-8000 TESTING LS 1.000 .000
5281.130 1.000
1.000 $5,281.13 $5,281.13
0225 939-2237 GBIC, TYPE D EA 1.000 .800
84.280 .800
1.600 $67.42 $134.85
0230 939-2240 GBIC, TYPE E EA 1.000 .800
174.570 .800
1.600 $139.66 $279.31
9050 935-3408 FIBER OPTIC CLOSURE, FDC (RACK MOUNTED) EA .000 .000
4680.570 .800
.800 $3,744.46 $3,744.46
Add pay item to Contract for additional Work
Add pay item for additional work
Category Amount: $12,492.55 $944,554.12

Project Total Amount: $12,492.55

$1,5657,038.58



